



# **Banner Project Update**

**February 29, 2009**

# Banner Overview



- **Banner installation UTC, UTHSC and UTK - UTM to adapt to standards**
- **UTC priority campus**
- **System funding support for core requirements and maintenance**
- **Single UT contract with Sungard and with Implementation Contractor**

# Banner Overview



- **Each campus to run separate hardware and system**
- **Project will implement Banner 8**
- **3<sup>rd</sup> Party support software**  
**Campus/System decision –**  
**Imaging, Scheduling, Degree**  
**Audit, Touchnet**

# **Project Taskforce teams members from all campuses**



- **System Implementation Contract**
- **System wide Data Standards**
- **Security**
- **University Portal**
- **Central Identity Management**
- **Reporting**

# Schedule Status



- **RFP sent out February 4, 2008**
- **RFP for Readiness Assessment and Implementation response due March 15**
- **Select Vendor Presentations April 8 and 9 – video conference**
- **Vendor Selection end of April**
- **Contract award end of June**

# Schedule Status



- **Readiness Assessment 90 day period after contract award**
- **Fast track dates - moving target**
- **Estimated project start up late fall – early winter**

# Major Project Requirements

- **Total Support from the top**
- **Total commitment from the functional and technical staff**
- **Allocate staff and required funds**
- **Maintain base code**
- **Freeze UTC changes to the existing Student System**
- **Active UTC involvement in System Management of the project**



# Major Start up tasks



- **Establish UTC project team**
- **Support Readiness Assessment**
- **Develop Schedule – Go Live TBD**
- **Embrace the transformational changes coming in Student Information System processes**

# Like the Apollo 13 Rescue Mission



**“Failure is not an option”**