


University of Tennessee at Chattanooga



Campus Master Plan 2010

Master Plan 2010

Scope Elements

- Master Plan Goals and Objectives Development
- Strategic Plan relationship to the Physical Campus
- Evaluation of 2000 Campus Master Plan
- Comprehensive Housing Master Plan
- Sustainable Campus Perspective
- Greenspace Plan
- Athletics & Recreation Spaces
- Circulation & Transportation
- Land Use & Acquisition Plan
- Campus Infrastructure
- Campus Renewal, Reprogramming, & Asset Maintenance Plan
- Space Utilization and affinity program alignment

Consultant Team

- Perkins + Will selected in November 2010
 - Campus Planning specialists out of Minneapolis
 - Housing & Sports specialists out of Boston
- Brailsford & Dunleavy housing consultants
- Affiliated Engineers infrastructure specialists
- Hefferlin + Kronenberg, Barge Waggoner
Sumner & Cannon local representatives on team

EXHIBIT C

PROJECT TIMELINE

1. KICK OFF + ANALYSIS

4 Months

2. COMPREHENSIVE HOUSING MASTER PLAN

4 Months

3. CAMPUS CONCEPT DEVELOPMENT

5 Months

4. CAMPUS DESIGN + IMPLEMENTATION

5 Months

5. FINAL PLAN DOCUMENT

6 Months

MEETINGS

Work Sessions and Review Meetings

- indicates on campus participation from project team
- indicates periodic progress updates (via phone/web from full project team)

DELIVERABLES

