	Responsible Person	Projected Completion Date	Suggestions	Estimated Cost
1. Modify accessible parking	· · · · · · · · · · · · · · · · · · ·	Completion date contingent on		
spots in lot 21 to have at least 98		budget decisions.		
inches of vertical clearance.				
2. Signify accessible aisle				
between spaces in lot 9.				
3. Create a curb cut from				
accessible parking spaces to from				
entrance from lot 9.				
4. Create accessible parking spots				
in 5th Street parking garage.				
5. Create a curb cut to the				
sidewalk from 5 <sup>th</sup> Street parking				
garage.				
6. Signify accessible aisle				
between spaces in lot 20.				
7. Create a van accessible space				
nearest the entrance to Hunter				
Hall.				
8. Create a curb cut from lot 21				
to the sidewalk in from of				
Pfeiffer/Stagmaier.				
9. Create a van accessible parking				
space in Lot 21.				

10. Create a van accessible parking spot in lot 4.		
11. Create no less than one accessible parking space for lot 18 with a clear path to the accessible entrance.		
12. Create a van accessible parking space in lot 49.		
13. Create accessible parking in lot 47 and 47-3.		